
EXHIBIT 300 UII 024-000006115

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-02-23
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-07-27
Date of Last Revision:  2012-07-27

Agency: 024 - Department of Homeland Security        Bureau: 60 - United States Coast Guard

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: USCG - CG-LIMS

2. Unique Investment Identifier (UII): 024-000006115

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 CG-LIMS is a technology refresh of legacy logistics IT systems using a COTS tool configured
to match the USCG business model.  CG-LIMS will support the USCG Modernization goal of
a single, unified logistics system that improves mission-readiness, operational effectiveness
and decision-making by enabling decision support at the enterprise and tactical level. 
CG-LIMS will use the Mission Support Business Model and the four cornerstones of that
model: Configuration Management, Total Asset Visibility, Bi-Level Maintenance, and a single
point of accountability through Product Line Managers.  ''CG-LIMS includes the DME
activities; ALMIS (UII 024-000006006) will reflect the O&M costs to maintain the CG-LIMS
Deployed solutions.  In this way, the USCG is adhering to a well defined lifecycle model.
''CG-LIMS will be the authoritative source for the configuration management of USCG assets. 
It will enable product line management by providing total asset visibility throughout the
enterprise.  It will be the tool through which all maintenance is managed, and by which the
enterprise supply chain is driven.  The components of configuration management,
maintenance management, supply chain management, and technical information
management will be tightly integrated and configured to allow efficient execution of a
standardized business process.  As mission support is executed throughout the USCG,
CG-LIMS will interface with finance, procurement and human resource systems, so that
enterprise business needs are met in a standardized manner.''CG-LIMS is a COTS
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implementation, which will use modular development to deliver functionality in short time
frames.  Segment 1 will provide configuration and maintenance management functionality and
asynchronous functionality.  Segment 2 will provide supply chain management functionality. 
Segment 3 will provide technical information management functionality.''The project will take
advantage of significant cost savings afforded by maximum utilization of COTS hardware and
software products. An agile development methodology will be used to continuously deliver
functionality to the field, significantly decreasing the time to deliver.  The development, test,
stage, and production environments will be hosted at the OSC to take advantage of the
standardized environment and economies of scope provided by the utility computing
environment.''Beneficiaries: U.S. Coast Guard, DoD and other Federal Agencies, e.g. GSA. 
Dependencies: CG ALMIS, CG CAS.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The Coast Guard must adopt a single centrally-managed, integrated enterprise-wide logistics
information management system to enable it to more effectively and efficiently accomplish its
missions and manage its increasing roles in homeland security. A key element of success will
be the ability to capture transaction-level financial information and appropriately integrate with
the enterprise core accounting system.   The current systems and supporting organization do
not permit the Coast Guard to plan, source, deliver and maintain its operational capabilities at
an enterprise level. Total asset visibility, including engineering configuration, cost-based and
historical part tracking, inventory, and maintenance history and scheduling, are not possible.
The lack of integration and enterprise visibility prevents the Coast Guard from quickly
identifying where mission needs are not being met.  Existing systems are not CFO/FFMIA
compliant.   CG-LIMS was chartered as an acquisition project on 16Nov07 to address these
gaps. It is intended to: * provide a standardized enterprise management capability for asset
configuration, maintenance, supply chain, and technical information; * interface with the core
financial system and provide accurate transaction-level data for financial accountability and
analysis, and; * interface with workforce management systems, eliminating dual entry of
personnel, training, and competencies and enabling real time job-cost valuations.   Between
the time the project was chartered and MAR11, all pre-acquisition activities were done with
the intent for CG-LIMS to field capability in segments for all aircraft, vessel, C4&IT, and facility
assets.  An initial Program LCCE exceeded expected funding levels.  Realizing such an
investment was not possible given the expense and current budget climate, the project is
changing from a major to a non-major acquisition.  This will allow the Coast Guard to deliver
initial capability and retire portions of legacy logistics systems quickly with the funding
available.   CG-LIMS will build on the progress made transitioning assets into ALMIS.  This
approach entails: * Pursue a technology replacement of the ACMS, AMMIS, and Technical
Information Management subsystems. * Prioritize the requirements for segments 1 through 3.
* Prioritize and limit requirements and functionality within the constraints of the CIP funding
level. * Leverage existing ALMIS SDA and SSA, processes, and technologies.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Approved funding levels do not support full deployment described in the CG-LIMS ORD, the
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project team completed a "Reconsider Best Options Team (REBOOT)" Study in FY2011. 
After completing an internal draft RFP and two system-wide cost estimates, the project office
realized that another big IT project that was unlikely to achieve a favorable ADE-2 decision
due to the cost uncertainty, technical risk, and sheer size. The team reached out to industry,
academia, and leaders of similar implementations in government. As a result of the analysis,
the current CIP supports building Segment 1 through 3 (of 5 originally planned) and
deployment to aircraft and vessels currently managed in ALMIS.  Segment 1 will provide
configuration and maintenance management functionality and asynchronous operations. 
Segment 2 will provide supply chain management functionality.  Segment 3 will provide
technical information management functionality. RFQ for the COTS software purchase
released on 2 June 2011.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Based on approved funding levels, the following are the planned accomplishments for
CG-LIMS.    FY2012:  Configure Segment 1a (Configuration Management (CM) and
Maintenance Management (MM) Modules) of the COTS product to meet USCG mission and
business requirements  Configure Segment 1b (the asynchronous communication) 
Implement the CM and MM and asynchronous functionality to the C-144 product line    
FY2013:  Implement Segment 1 to first block of assets that are currently managed using
ALMIS.  Configure Segment 2 (Supply Chain Management)  Configure Segment 3 (Technical
Information Management)   Segment 1 will implement configuration management and
maintenance management functionality. Because CG-LIMS will replace the Asset Logistics
Management Information System (ALMIS) as the preferred tool to manage transformed
assets in accordance with the modernized mission support business model, ALMIS assets will
be targeted first for migration to CG-LIMS. The functional requirements for Segment 1 eclipse
the functional capability provided by the Asset Computerized Maintenance System (ACMS)
subsystem of ALMIS.  Consequently, once Segment 1 is implemented and all assets
previously enrolled in ACMS are migrated to CGLIMS, ACMS can be retired. Remaining
assets will be migrated to CG-LIMS according to the logistics transformation schedule.  
Segment 2 will implement supply chain management functionality, replacing the Asset
Maintenance Management Information System (AMMIS) subsystem of ALMIS once migration
is complete.   Segment 3 will implement technical information management functionality,
providing a single repository for electronic technical documentation which is retrievable,
viewable, and printable from the CG-LIMS application. Changes to technical documentation
will also be managed and promulgated from within the system.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2009-10-16
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $2.4 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $0.0 $6.5 $2.5

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $2.4 0 $6.5 $2.5

O & M Costs: $0.0 $0.0 $0.0 $0.0

O & M Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total O & M Costs (Including Govt.
FTE):

0 0 0 0

Total Cost (Including Govt. FTE): $2.4 0 $6.5 $2.5

Total Govt. FTE costs: 0 0 0 0

# of FTE rep by costs: 0 0 0 0

Total change from prior year final
President’s Budget ($)

$-6.0 $0.0

Total change from prior year final
President’s Budget (%)

-100.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7008 HSCG2310FA
DD001

GS23F0283K 4730

Awarded 7008 HSCG2312AA
DL001

GS35F0153M 4730

Awarded 7008 HSCG2312FA
DL007

GS35F0153M 4730

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The awarded contracts referenced, HSCG2309F2DW014 and HSCG2310FADD001 do not require EVM because they are FFP And are below
USCG established EVM reporting thresholds.  In lieu of EVM, the CG-LIMS project team reviews monthly status reports to verify that work
accomplished is consistent work reported in the status report.  Regardless of contract type, size or duration, the CG-LIMS COTR and PM meet
regularly with the contractual PMs to verify that work is being met within contractually established cost, schedule, and performance metrics.     
All contracts will include EVM where required, will include the requisite EVM clauses and the government will review EVM data on at least a
monthly basis. EVM will be performed and reported in compliance with ANSI guidance using a variety of tools, policies, and procedures. These
data will be mapped against specific performance measures and requirements and included in the quarterly DHS periodic reporting and USCG
quarterly PMA reporting. Performance measures will also shared within USCG and across DHS and DoD so that lessons learned across the
organizational investments are leveraged. Once systems are deployed, operational analysis including contract reviews in the context of the
performance goals is performed for the IOC investment in conformance with OMB and DHS Operational Analysis Guidance.             In addition
to external contractors, CG-LIMS will leverage other 'in house' offices such as ALC, OSC, etc. to provide services to the CG-LIMS project. 
These intra-agency agreement Memorandums of Understanding (MOU) include specific cost, schedule, and performance metrics similar to
CG-LIMS contracts with external entities.  The CG-LIMS PM meets regularly with the USCG assigned PMs to verify that metrics are being
met.         In both instances (external contractors and intra-agency entities) if metrics are not being met, remediation plans are formulated and
implemented. Regular reviews of the CG-LIMS risk matrix assists to identify potential issues before they occur and implement remediation
plans in a proactive manner. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCG2310FADD001&contractIDVPIID=GS23F0283K&contractAgencyID=7008&fundAgencyID=70&idvAgencyID=4730
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-02-23 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

1 Segment 1 Provide Configuration
Management and Maintenance
Management functionality and

asynchronous capability.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

1 Segment 1

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

NONE
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